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Project Weekly Report 
PROJECT: Riverside Park Flood Restoration Project 

  

FROM: George Latour, Ditesco 

  Justin Schaller, Ditesco 

 

DATE: March10, 2018 to March 16, 2018 

 

Sitework:   

� Completed Turf Reinforcement 

Mat (TRM) for riverbank 

stabilization  

� Completed concrete/asphalt 

crushing operations 

� Completed removal of existing 

road by west and north 

entrance 

� Continued pouring concrete 

sidewalk  

� Completed forming SW 

foundations for amphitheater 

seating in ballfields 

� Finished pouring NW 

foundation for amphitheater 

seating in ballfields 

� Continued fine-grade  and 

compaction for concrete 

walkways 

� Continued fine-grade and 

compaction for SW roadway 

� Continued underground 

electrical work in concessions 

building and ballfields 

� Continued placing topsoil in 

area 1, 2, 3 

� Continued excavating 

detention pond by SW ballfield 

� Connected water line to 

concession building and 

charged for decontamination 
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Other: 

� None 

 

 

 

 

Upcoming work: 

� Start harvesting willows  

� Chlorinate and test water line 

� Finish subgrade prep for 

concrete walkways 

� Finish pouring last foundation 

for amphitheater seating in 

ballfields 

� Continue fencing operations 

� Verify capping areas 

� Continue concrete sidewalks 

� Forming ballfield seating 

foundations for NW and SW 

ballfields 

� Continued placing soils on 

completed turf mats 

� Install stormwater culverts for 

north parking lots 

� Start sanitary sewer 

 

 
 

 

 

 

 
 

 


